

PROJECT OVERVIEW

MON 29/05/23 TUE 31/12/24




MILESTONES DUE

Milestones that are coming soon.

Name	Finish
Software Design	Mon 16/09/24
Testing	Tue 31/12/24
Documentation	Tue 31/12/24

% COMPLETE

Status for all top-level tasks. To see the status for subtasks, click on the chart and update the outline level in the Field List.



LATE TASKS

Tasks that are past due.

Name	Start	Finish	Duration	% Complete	Resource Names
------	-------	--------	----------	------------	----------------

